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1 Standard Cost Categories for Capital Projects 

2 (Rev. 11, May 2, 2008) 

3 10 GUIDEWAY & TRACK ELEMENTS (route miles) 
4 10.01 Guideway: At-grade exclusive right-of-way 
5 10.02 Guideway: At-grade semi-exclusive (allows cross-traffic) 
6 10.03 Guideway: At-grade in mixed traffic 
7 10.04 Guideway: Aerial structure 
8 10.05 Guideway: Built-up fill 
9 10.06 Guideway: Underground cut & cover 
10 10.07 Guideway: Underground tunnel 
11 10.08 Guideway: Retained cut or fill 
12 10.09 Track: Direct fixation 
13 10.10 Track: Embedded 
14 10.11 Track: Ballasted 
15 10.12 Track: Special (switches, turnouts) 
16 10.13 Track: Vibration and noise dampening 

17 20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 
18 20.01 At-grade station, stop, shelter, mall, terminal, platform 
19 20.02 Aerial station, stop, shelter, mall, terminal, platform 
20 20.03 Underground station, stop, shelter, mall, terminal, platform 
21 20.04 Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 
22 20.05 Joint development 
23 20.06 Automobile parking multi-story structure 
24 20.07 Elevators, escalators 

25 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 
26 30.01 Administration Building: Office, sales, storage, revenue counting 
27 30.02 Light Maintenance Facility 
28 30.03 Heavy Maintenance Facility 
29 30.04 Storage or Maintenance of Way Building 
30 30.05 Yard and Yard Track 

31 40 SITEWORK & SPECIAL CONDITIONS 
32 40.01 Demolition, Clearing, Earthwork 
33 40.02 Site Utilities, Utility Relocation 
34 40.03 Haz. mall contam'd soil removal/mitigation, ground water treatments 
35 40.04 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 
36 40.05 Site structures including retaining walls, sound walls 
37 40.06 Pedestrian / bike access and accommodation, landscaping 
38 40.07 Automobile, bus, van accessways including roads, parking lots 
39 40.08 Temporary Facilities and other indirect costs during construction 
40 50 SYSTEMS 
41 50.01 Train control and signals 
42 50.02 Traffic signals and crossing protection 
43 50.03 Traction power supply: substations 
44 50.04 Traction power distribution: catenary and third rail 
45 50.05 Communications 
46 50.06 Fare collection system and equipment 
47 50.07 Central Control 
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48 60 ROW, LAND, EXISTING IMPROVEMENTS 
49 60.01 Purchase or lease of real estate 
50 60.02 Relocation of existing households and businesses 
51 70 VEHICLES (number) 
52 70.01 Light Rail 
53 70.02 Heavy Rail 
54 70.03 Commuter Rail 
55 70.04 Bus 
56 70.05 Other 
57 70.06 Non-revenue vehicles 
58 70.07 Spare parts 

59 80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 
60 80.01 Preliminary Engineering 
61 80.02 Final Design 
62 80.03 Project Management for Design and Construction 
63 80.04 Construction Administration & Management 
64 80.05 Professional Liability and other Non-Construction Insurance 
65 80.06 Legal; Permits; Review Fees by other agencies, cities, etc. 
66 80.07 Surveys, Testing, Investigation, Inspection 
67 80.08 Start up 

68 90 UNALLOCATED CONTINGENCY 
69 100 FINANCE CHARGES 
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1 

Standard Cost Categories for Capital Projects 

DEFINITIONS 
2 (Rev. 11, May 2, 2008) 

3 

10 GUIDEWAY  &  TRACK ELEMENTS (route miles) 

4 10.01 Guideway: At-grade exclusive right-of-way 
5 10.02 Guideway: At-grade semi-exclusive (allows cross-traffic) 
6 10.03 Guideway: At-grade in mixed traffic 

7 
10.04 Guideway: Aerial structure 

8 10.05 Guideway: Built-up fill 
9 10.06 Guideway: Underground cut & cover 

10 
10.07 Guideway: Underground tunnel 

11 10.08 Guideway: Retained cut or fill 
12 10.09 Track: 	Direct fixation 
13 10.10 Track: Embedded 
14 10.11 Track: 	Ballasted 
15 10.12 Track: Special (switches, turnouts) 
16 10.13 Track: Vibration and noise dampening 

17 

20  STATIONS, STOPS, TERMINALS, INTERMODAL (number) 

18 
19 20.01 At-grade station, stop, shelter, mall, terminal, platform 
20 20.02 Aerial station, stop, shelter, mall, terminal, platform 
21 20.03 Underground station, stop, shelter, mall, terminal, platform 
22 20.04 Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 

23 

20.05 Joint development 

24 20.06 Automobile parking multi-story structure 
25 20.07 Elevators, escalators 

26 30  SUPPORT  FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 

27 

28 
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C 
NOTE: The SCC cost breakdown is based on a traditional Design Bid Build model. If your project is Design Build, to 
the best of your ability, separate construction costs from design, administration, testing, etc. Put all construction costs 
in 10 through 50. Put design, administration, testing, etc. in 80 Professional Services. 

Include guideway and track costs for all transit modes (Heavy rail, light rail, commuter rail, BRT, rapid bus, bus, 
monorail, cable car, etc.) The unit of measure is route miles of guideway, regardless of width. As associated  with  the 
guideway, include costs for rough grading, excavation, and concrete base for guideway where applicable. Include all 
construction materials and labor regardless of whom is performing the work. 

In your written description of the scope and in supporting graphic diagrams, indicate whether busway or rail track is 
single, double, triple, relocated, etc. Put guideway and track elements associated  with  yards in 30 Support Facilities 
below. 

Include foundation excavation; guideway structures including caissons, columns, bridges, viaducts, cross-overs, fly-
overs. 
Include construction of earthen berms. 
Include excavation, retaining walls, backfill, underground guideway structure and finishes. 

10 
Include tunneling by means of a tunnel boring machine, drill blasting, mining, and immersed tube tunneling; tunnel 
structure and finishes. 

11 Include excavation, retaining walls, backfill, underground guideway structure and finishes. 
12 Include rails, connectors. 
13 Include rails, ties; ballast where applicable 
14 Include rails, ties and ballast. 
15 Include transitional curves. 
16 Include upcharge for vib/noise dampening to any track condition above. 

17 

As associated  with  stations, include costs for rough grading, excavation, station structures, enclosures, finishes, 
equipment; mechanical and electrical components including HVAC, ventilation shafts and equipment, station power, 
lighting, public address/customer information system, safety systems such as fire detection and prevention, security 
surveillance, access control, life safety systems, etc. Include all construction materials and labor regardless of whom is 
performing the work. 

18 Put guideway and track associated  with  stations in 10 Guideway & Track Elements above. 
19 
20 Include station structures including caissons, columns, platforms, superstructures, etc. 
21 Include retaining walls, backfill, structure. 
22 

23 

Per FTA's Joint Development Guidance, "Joint development is any income-producing activity  with  a transit nexus 
related to a real estate asset in which FTA has an interest...Joint development projects are commercial, residential, 
industrial, or mixed-use developments that are induced by or enhance the effectiveness  of  transit projects..." See 
http://www.fta.dot.gov/17973_18027_ENG_HTML.htm  

24 Include retaining walls, backfill, structure. 
25 

26 

As associated  with  support facilities, include costs for rough grading, excavation, support structures, enclosures, 
finishes, equipment; mechanical and electrical components including HVAC, ventilation shafts and equipment, facility 
power, lighting, public address system, safety systems such as fire detection and prevention, security surveillance, 
access control, life safety systems, etc. Include fueling stations. 	Include all construction materials and labor regardless 
of whom is performing the work. 

27 
Where a support facility shares the structure  with  a station, its cost may be included  with  station cost. 	Identify this  with 
a  note. 

28 
Except for guideway and track associated  with  a yard, include all guideway and track costs associated  with  support 
facilities in  10  Guideway & Track Elements above. 
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29 30.01 Administration Building: Office, sales, storage, revenue counting 
30 30.02 Light Maintenance Facility 
31 30.03 Heavy Maintenance Facility 
32 30.04 Storage or Maintenance of Way Building 
33 30.05 Yard and Yard Track 
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29 
30 Include service, inspection, and storage facilities and equipment. 
31 Include heavy maintenance and overhaul facilities and equipment. 
32 
33 Include yard construction, guideway and track associated  with  yard. 
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34 40 SITEWORK & SPECIAL CONDITIONS 
35 40.01 Demolition, Clearing, Earthwork 
36 40.02 Site Utilities, Utility Relocation 
37 40.03 Haz. mat'', contam'd soil removal/mitigation, ground water treatments 
38 40.04 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 
39 40.05 Site structures including retaining walls, sound walls 

40 
40.06 Pedestrian  /  bike access and accommodation, landscaping 

41 40.07 Automobile, bus, van accessways including roads, parking lots 

42 

40.08 Temporary Facilities and other indirect costs during construction 

43 50 SYSTEMS 
44 50.01 Train control and signals 
45 50.02 Traffic signals and crossing protection 
46 50.03 Traction power supply: substations 
47 50.04 Traction power distribution: catenary and third rail 

48 
50.05 Communications 

49 50.06 Fare collection system and equipment 
50 50.07 Central Control 
51 Construction Subtotal (10 -50) 
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34 Include all construction materials and labor regardless of whom is performing the work. 
35 Include project-wide clearing, demolition and fine grading. 
36 Include all site utilities  -  storm, sewer, water, gas, electric. 
37 Include underground storage tanks, fuel tanks, other hazardous materials and treatments, etc. 
38 Include other environmental mitigation not listed. 
39 

40 
Include sidewalks, paths, plazas, landscape, site and station furniture, site lighting, signage, public artwork, bike 
facilities, permanent fencing. 

41 Include all on-grade paving. 

42 

As a general rule and to the extent possible, appropriately allocate indirect costs among the construction costs in 
Categories 10 through 50. Where that is not possible, include in 40.08 Temporary Facilities costs for mobilization, 
demobilization, phasing; time and temporary construction associated with weather (heat, rain, freezing, etc.); temporary 
power and facilities; temporary construction, easements, and barriers for storm water pollution prevention, temporary 
access and to mitigate construction impacts; project and construction supervision; general conditiions, overhead, profit. 
NOTE: Include contractors general liability and other insurance related to construction such as builders 
risk in Cats. 10 -50, not in 80 Professional Services below. 

43 Include all construction materials and labor regardless of whom is performing the work. 
44 
45 Include signal prioritization at intersections. 
46 
47 

48 

Include passenger information systems at stations and on vehicles (real time travel information; static maps and 
schedules). 
Include equipment to allow communications among vehicles and with central control. 

49 Include fare sales and swipe machines, fare counting equipment. 
50 
51 

AR00152567 



A 	 I 	 B _I 

52 
60 ROW, LAND, EXISTING IMPROVEMENTS 

53 

60.01 Purchase or lease of real estate 

54 60.02 Relocation of existing households and businesses 

55 
70 VEHICLES (number) 

56 70.01 Light Rail 
57 70.02 Heavy Rail 

58 
70.03 Commuter Rail 

59 70.04 Bus 

60 
70.05 Other 

61 70.06 Non-revenue vehicles 
62 70.07 Spare parts 
63 80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 
64 80.01 Preliminary Engineering 
65 80.02 Final Design 
66 80.03 Project Management for Design and Construction 
67 80.04 Construction Administration & Management 
68 80.05 Professional Liability and other Non-Construction Insurance 
69 80.06 Legal; Permits; Review Fees by other agencies, cities, etc. 
70 80.07 Surveys, Testing, Investigation, Inspection 

71 
80.08 Start up 

72 Subtotal (10 -80) 

73 
90 UNALLOCATED CONTINGENCY 

74 Subtotal (10 -90) 

75 

100 FINANCE CHARGES 

76 Total Project Cost (10  -  100) 
77 
78 
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52  

Include professional services associated with the real estate component of the project. These costs may 
include agency staff oversight and administration, real estate and relocation consultants, legal counsel, 
court expenses. insurance. etc. 

53 

If the value of right-of-way, land, and existing improvements is to be used as local match to the Federal funding of the 
project, include the total cost on this line item. 	In backup documentation, separate cost for land from cost for 
improvements. Identify whether items are leased, purchased or acquired through payment  or  for free.  Include  the costs 
for permanent surface and subsurface easements, trackage rights, etc. 

54 In compliance  with  Uniform Relocation Act. 

55  

Include professional services associated with the vehicle component of the project. These costs may 
include agency staff oversight and administration, vehicle consultants, design and manufacturing 
contractors. leaal counsel, warranty and insurance costs. etc. 

56 Include light rail and streetcar rail using electric, diesel or other power supply. 
57 

58 
Include locomotives (diesel, electric,  or  other), trailer cars, self-propelled multiple units (EMU electric  or  DM U diesel, or 
other power supply) 

59 
Includes "rubber-tired" buses and trolleys including  new,  used, historic replica, articulated, using electric, diesel, dual-
power, or other power supply. 

60 
Include Vans, Sedan/Station Wagon, Cable Car, People Mover, Monorail, Car/Inclined Railway, Ferry Boat, Transferred 
Vehicle 

61 
62 
63 Cat. 80 applies to Cats. 10-50. Cat. 80 includes all professional, technical and management services related  to  the 

design and construction of fixed infrastructure (Cats. 10- 50) during the preliminary engineering, final design, and 
construction phases of the project. This includes environmental work, design, engineering and architectural services; 
specialty services such as safety or security analyses; value engineering, risk assessment, cost estimating, scheduling, 
Before and After studies, ridership modeling and analyses, auditing, legal services, administration and management, 
etc. by agency staff or outside consultants. 

Include professional liability insurance and other non-construction insurance on 80.05 unless insurance for the agency 

64 
65 
66 
67 
68 
69 
70 

71 
Include start up and training. Include in  Cats.  10  -  50 above access and protection work by agency staff or outside 
contractors. 

72 

73 
Includes unallocated contingency, project reserves. 	Document allocated contingencies for individual line items on the 
Main worksheets. 

74 

75 

Include finance charges expected to be paid by the project sponsor/grantee prior to either  the  completion of the project 
or the fulfillment of the New Starts funding commitment, whichever occurs later in time. Finance charges incurred 
after this date should not be included in Total Project Cost. (See FFGA Circular FTA C5200.1A Chapter  III  for 
additional information.) 

Derive finance charges from the New Starts project's financial plan, based on an analysis of the sources and uses of 
funds. The amount and type of debt financing required and revenues available determine the finance charges. By year, 
compute finance charges in year-of-expenditure (YOE) dollars. On the Inflation Calculation to YOE worksheet enter 
the finance charges for the appropriate years. 

76 
77 
78 
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1 MAIN WORKSHEET-BUILD ALTERNATIVE 
2 City and County of Honolulu 
3 Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 
4 Application for P.E. 
5 

6 
7 10 GUIDEWAY & TRACK ELEMENTS (route miles) 
8 10.01 
9 10.02 
10 10.03 
11 10.04 
12 10.05 
13 10.06 
14 10.07 
15 10.08 
16 10.09 
17 10.10 
18 10.11 
19 10.12 
20 10.13 

21 20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 
22 20.01 
23 20.02 
24 20.03 
25 20.04 
26 20.05 
27 20.06 
28 20.07 

29 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 
30 30.01 
31 30.02 
32 30.03 
33 30.04 
34 30.05 

35 40 SITEWORK & SPECIAL CONDITIONS 
36 40.01 
37 40.02 
38 40.03 
39 40.04 
40 40.05 
41 40.06 
42 40.07 
43 40.08 

44 50 SYSTEMS 
45 50.01 
46 50.02 
47 50.03 
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1 

2 

3 Yr 

4 Yr a 

5 

6 

Quantity Base Year 
Dollars w/o 

Contingency 
(X000) 

Base Year Dollars 
Allocated 

Contingency 
(X000) 

Base Year 
Dollars 
TOTAL 
(X000) 

Base Year 
Dollars Unit Cost 

(X000) 

Base Year Dollars 
Percentage 

of 
Construction 

Cost 

7 20.48 1,126,982 281,746 1,408,728 $ 	68,773 49% 
8 Guideway: At-grade exclusive right-of-way 0 
9 Guideway: At-grade semi-exclusive (allows cross-traffic) 0 
10 Guideway: At-grade in mixed traffic 0 
11 Guideway: Aerial structure 20.14 988,466 247,116 1,235,582 $ 	 61,350 
12 Guideway: Built-up fill 0 
13 Guideway: Underground cut & cover 0 
14 Guideway: Underground tunnel 0 
15 Guideway: Retained cut or fill 0.34 5,527 1,382 6,909 $ 	 20,098 
16 Track: 	Direct fixation 123,329 30,832 154,162 
17 Track: Embedded 0 
18 Track: 	Ballasted 0 
19 Track: Special (switches, turnouts) 9,660 2,415 12,075 
20 Track: Vibration and noise dampening 0 

21 21 244,504 61,126 305,630 $ 	14,554 11% 
22 At-grade station, stop, shelter, mall, terminal, platform 0 
23 Aerial station, stop, shelter, mall, terminal, platform 21 186,269 46,567 232,836 $ 	 11,087 
24 Underground station, stop, shelter, mall, terminal, platform 0 
25 Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 0 
26 Joint development 0 
27 Automobile parking multi-story structure 0 
28 Elevators, escalators 58,236 14,559 72,795 

29 97,280 24,320 121,600 $ 	5,936 4% 
30 Administration Building: Office, sales, storage, revenue counting 16,665 4,166 20,831 
31 Light Maintenance Facility 0 
32 Heavy Maintenance Facility 80,615 20,154 100,769 
33 Storage or Maintenance of Way Building 0 
34 Yard and Yard Track 0 

35 575,617 181,639 757,256 $ 	36,969 27% 
36 Demolition, Clearing, Earthwork 25,630 8,970 34,600 
37 Site Utilities, Utility Relocation 331,739 116,109 447,848 
38 Haz. mat'', contam'd soil removal/mitigation, ground water treatments 10,139 3,549 13,687 
39 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 9,835 3,442 13,278 
40 Site structures including retaining walls, sound walls 0 
41 Pedestrian / bike access and accommodation, landscaping 0 
42 Automobile, bus, van accessways including roads, parking lots 198,275 49,569 247,843 
43 Temporary Facilities and other indirect costs during construction 0 

44 203,330 50,833 254,163 $ 	12,408 9% 

45 Train control and signals 34,610 8,652 43,262 
46 Traffic signals and crossing protection 24,225 6,056 30,281 
47 Traction power supply: substations 41,990 10,497 52,487 
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1 
(Rev.11, May 2, 2008) 

2 Today's Date 08/11/09 
3 f Base Year $ FY 2009 

4 Revenue Ops FY 2019 

5 

6 

Base Year 
Dollars 

Percentage 
of 

Total 
Project Cost 

YOE Dollars Total 
(X000) 

7 32% 1,677,817 
8 0 
9 0 
10 0 
11 1,471,598 
12 0 
13 0 
14 0 
15 8,228 
16 183,609 
17 0 
18 0 
19 14,382 
20 0 

21 7% 389,152 
22 0 
23 296,464 
24 0 
25 0 
26 0 
27 0 
28 92,688 

29 3% 138,499 
30 23,726 
31 0 
32 114,773 
33 0 
34 0 

35 17% 895,470 
36 40,915 
37 529,589 
38 16,186 
39 15,701 
40 0 
41 0 
42 293,079 
43 0 

44 6% 311,215 
45 52,974 
46 37,079 
47 64,269 
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A 
48 50.04 
49 50.05 
50 50.06 
51 50.07 

52 Construction Subtotal (10-50) 
53 60 ROW, LAND, EXISTING IMPROVEMENTS 
54 60.01 
55 60.02 

56 70 VEHICLES (number) 
57 70.01 
58 70.02 
59 70.03 
60 70.04 
61 70.05 
62 70.06 
63 70.07 

64 80 PROFESSIONAL SERVICES (applies to Cats. 10 -50) 
65 80.01 
66 80.02 
67 80.03 
68 80.04 
69 80.05 
70 80.06 
71 80.07 
72 80.08 

73 Subtotal (10 -80) 
74 90 UNALLOCATED CONTINGENCY 
75 Subtotal (10 -90) 
76 100 FINANCE CHARGES 
77 Total Project Cost (10  -  100) 
78 Allocated Contingency as % of Base Yr Dollars w/o Contingency 
79 Unallocated Contingency as % of Base Yr Dollars w/o Contingency 
80 Total Contingency as % of Base Yr Dollars w/o Contingency 
81 Unallocated Contingency as % of Subtotal (10 - 80) 
82 YOE Construction Cost per Mile (X000) 
83 YOE Total Project Cost per Mile Not Including Vehicles (X000) 
84 YOE Total Project Cost per Mile (X000) 
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48 Traction power distribution: catenary and third rail 68,478 17,119 85,597 
49 Communications 20,811 5,203 26,013 
50 Fare collection system and equipment 4,361 1,090 5,452 
51 Central Control 8,856 2,214 11,070 

52 2,247,714 599,663 2,847,377 $ 	139,007 100% 

53 85,634 42,817 128,452 $ 	6,271 
54 Purchase or lease of real estate 83,264 41,632 124,897 
55 Relocation of existing households and businesses 2,370 1,185 3,555 

56 76 275,239 66,058 341,297 $ 	4,491 
57 Light Rail 0 
58 Heavy Rail 76 245,675 58,963 304,638 $ 	 4,008 
59 Commuter Rail 0 
60 Bus 0 
61 Other 0 
62 Non-revenue vehicles 4,996 1,199 6,195 
63 Spare parts 24,568 5,896 30,464 

64 589,972 157,398 747,370 $ 	36,486 26% 
65 Preliminary Engineering 17,752 4,736 22,488 
66 Final Design 99,334 26,501 125,836 
67 Project Management for Design and Construction 97,623 26,045 123,668 
68 Construction Administration & Management 220,743 58,892 279,635 
69 Professional Liability and other Non-Construction Insurance 33,111 8,834 41,945 
70 Legal; Permits; Review Fees by other agencies, cities, etc. 33,111 8,834 41,945 
71 Surveys, Testing, Investigation, Inspection 11,037 2,945 13,982 
72 Start up 77,260 20,612 97,872 

73 3,198,560 865,936 4,064,496 $ 	198,425 
74 153,620 
75 4,218,116 $ 	205,925 
76 244,434 
77 4,462,550 $ 	217,858 
78 27.07% 
79 4.80% 
80 31.88% 
81 3.78% 
82 
83 
84 
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48 104,811 
49 31,852 
50 6,676 
51 13,554 

52 64% 3,412,153 
53 3% 128,635 
54 125,075 
55 3,560 

56 8% 398,825 
57 0 
58 355,987 
59 0 
60 0 
61 0 
62 7,239 
63 35,599 

64 17% 933,589 
65 28,091 
66 157,190 
67 154,481 
68 349,310 
69 52,397 
70 52,397 
71 17,466 
72 122,259 
73 91% 4,873,201 
74 3% 184,186 
75 95% 5,057,387 
76 5% 290,294 
77 100% 5,347,681 
78 
79 
80 
81 
82 $166,579 
83 $241,599 
84 $261,069 
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Cell: K3 
Comment: Year of Base Year Dollars should match the year in "Today's Date." 

Cell: K6 
Comment: YOE Dollars automatically arrive from Inflation Worksheet. 

Cell: E8 
Comment: For all cells, round to the nearest 1,000 before inserting costs! 

Cell: K8 
Comment: YOE costs for individual line items within a Category are derived as a percentage of the YOE cost of the Category. 

Cell: J19 
Comment: Preparing for bid: 

For each separate contract package generate a Main Worksheet and an Inflation Worksheet. 

In the Special Conditions of the Contract, require the construction contractor to update these worksheets and submit them with the monthly pay application. 

This should make it easy to track costs in the SCC format throughout construction, and make it easy to submit the final costs to FTA at contract closeout and at the two-year post-rev ops date required by the 
Before and After Study. 

Cell: G76 
Comment: Enter finance charges on Inflation Worksheet. 
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1 INFLATION WORKSHEET 
2 City and County of Honolulu 
3 Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 
4 Application for P.E. 
5 
6 

7 
BASE YEAR DOLLARS (X$000) Base  Yr Dollars 

8 10 GUIDEWAY & TRACK ELEMENTS 1,408,728 
9 20 STATIONS, STOPS, TERMINALS, INTERMODAL 305,630 
10 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 121,600 
11 40 SITEWORK & SPECIAL CONDITIONS 757,256 
12 50 SYSTEMS 254,163 
13 60 ROW, LAND, EXISTING IMPROVEMENTS 128,452 
14 70 VEHICLES 341,297 
15 80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 747,370 
16 90 UNALLOCATED CONTINGENCY 	 I 153,620 
17 100 FINANCE CHARGES 244,434 
18 Total Project Cost (10  -  100) 4,462,550 
19 

20 Inflation Rate 

21 Compounded Inflation Factor 

22 

23 YEAR OF EXPENDITURE DOLLARS (X$000) YOE Dollars 
24 10 GUIDEWAY & TRACK ELEMENTS 1,677,817 
25 20 STATIONS, STOPS, TERMINALS, INTERMODAL 389,152 
26 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 138,499 
27 40 SITEWORK & SPECIAL CONDITIONS 895,470 
28 50 SYSTEMS 311,215 
29 60 ROW, LAND, EXISTING IMPROVEMENTS 128,635 
30 70 VEHICLES 398,825 
31 80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 933,589 
32 90 UNALLOCATED CONTINGENCY 184,186 
33 100 FINANCE CHARGES 290,294 
34 Total Project Cost (10  -  100) 	 I 5,347,681 

AR00152577 



D _I E F G H I J K L M 

1 
(Rev.11, May 2, 2008) 

2 Today's Date 8/11/09 Today's Date 
3 Yr of Base Year $ FY 2009 Yr of Base Year $ 

4 Yr of Revenue Ops FY 2019 Yr of Revenue Ops 
5 
6 

7 
Double-Check 

Total 
2000 2001 2002 2003 2004 2005 2006 2007 2008 

8 1,408,728 0 0 0 0 0 0 0 0 0 
9 305,630 0 0 0 0 0 0 0 0 0 
10 121,600 0 0 0 0 0 0 0 0 0 
11 757,256 0 0 0 0 0 0 0 0 0 
12 254,163 0 0 0 0 0 0 0 0 0 
13 128,452 0 0 0 0 0 0 0 0 0 
14 341,297 0 0 0 0 0 0 0 0 0 
15 747,370 0 0 0 0 0 0 0 0 0 
16 153,620 0 0 0 0 0 0 0 0 0 
17 244,434 0 0 0 0 0 0 0 0 
18 4,462,550 0 0 0 0 0 0 0 0 0 
19 

20 0.00000 0.00000 0.00000 0.00000 0.00000 0.00000 0.00000 0.00000 #DIV/0! 
21 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! 
22 

23 2000 2001 2002 2003 2004 2005 2006 2007 2008 
24 0 0 0 0 0 0 0 0 0 
25 0 0 0 0 0 0 0 0 0 
26 0 0 0 0 0 0 0 0 0 
27 0 0 0 0 0 0 0 0 0 
28 0 0 0 0 0 0 0 0 0 
29 0 0 0 0 0 0 0 0 0 
30 0 0 0 0 0 0 0 0 0 
31 0 0 0 0 0 0 0 0 0 
32 0 0 0 0 0 0 0 0 0 
33 0 0 0 0 0 0 0 
34 0 0 0 0 0 0 0 0 0 
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N _I 0 P Q 

1 
(Rev.11, May 2, 2008) 

2 8/11/09 
3 FY 2009 

4 FY 2019 
5 
6 

7 
2009 2010 2011 2012 

8 0 25,573 139,316 209,371 
9 0 0 1,429 27,241 
10 0 6,404 29,589 29,670 
11 0 9,701 55,125 190,572 
12 0 0 28,651 29,373 
13 0 50,367 44,528 33,556 
14 0 0 14,839 4,946 
15 0 76,548 121,354 93,497 
16 0 6,372 16,435 23,366 
17 505 
18 0 174,965 451,266 642,097 
19 

20 #DIV/0! #DIV/0! 0.04253 0.04373 
21 #DIV/0! 1.03087 1.07471 1.12171 
22 

23 2009 2010 2011 2012 
24 0 26,559 150,261 235,477 
25 0 0 1,541 30,560 
26 0 6,651 31,915 33,301 
27 0 10,087 59,604 215,321 
28 0 0 30,650 32,501 
29 0 50,367 44,602 33,666 
30 0 0 15,757 5,413 
31 0 80,134 132,988 107,260 
32 0 6,569 17,663 26,211 
33 535 
34 0 180,366 484,981 720,244 
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R _I S T U V W X Y Z AA AB AC AD 

1 

2 

3 
4 
5 
6 

7 
2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 

8 385,842 317,641 219,064 102,664 9,257 0 0 0 0 0 0 0 0 
9 48,459 34,094 38,973 63,002 57,096 35,337 0 0 0 0 0 0 0 
10 29,589 26,347 0 0 0 0 0 0 0 0 0 0 0 
11 285,959 132,670 39,901 29,381 11,262 2,686 0 0 0 0 0 0 0 
12 29,293 29,293 29,373 29,293 29,293 29,293 20,304 0 0 0 0 0 0 
13 0 0 0 0 0 0 0 0 0 0 0 0 0 
14 29,678 148,390 143,444 0 0 0 0 0 0 0 0 0 0 
15 100,572 85,078 68,503 61,290 54,383 52,461 33,683 0 0 0 0 0 0 
16 34,371 29,235 20,382 10,796 6,096 4,527 2,040 0 0 0 0 0 0 
17 5,642 22,974 39,688 46,029 45,498 45,632 38,467 0 0 
18 949,405 825,720 599,327 342,454 212,885 169,936 94,494 0 0 0 0 0 0 
19 

20 0.04852 0.02854 0.02928 0.04640 0.02956 0.03238 0.01833 0.02800 0.02800 0.02800 0.02800 0.02800 0.02800 
21 1.17613 1.20970 1.24513 1.30290 1.34142 1.38485 1.41023 1.44972 1.49031 1.53204 1.57494 1.61903 1.66437 
22 

23 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 
24 453,058 387,351 277,436 135,031 12,644 0 0 0 0 0 0 0 0 
25 56,615 41,366 49,108 82,441 77,591 49,930 0 0 0 0 0 0 0 
26 34,619 32,013 0 0 0 0 0 0 0 0 0 0 0 
27 337,963 163,042 50,989 39,041 15,560 3,863 0 0 0 0 0 0 0 
28 33,557 34,708 35,997 37,131 38,405 39,760 28,506 0 0 0 0 0 0 
29 0 0 0 0 0 0 0 0 0 0 0 0 0 
30 33,466 172,428 171,761 0 0 0 0 0 0 0 0 0 0 
31 120,780 106,958 90,155 84,439 78,434 79,205 53,236 0 0 0 0 0 0 
32 40,444 35,447 25,529 14,290 8,415 6,530 3,089 0 0 0 0 0 0 
33 6,125 25,563 45,266 53,811 54,519 56,048 48,428 0 0 
34 1,116,627 998,877 746,240 446,183 285,568 235,336 133,259 0 0 0 0 0 0 
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Cell: E20 
Comment: In Line 20 for each year insert the rate of inflation that you believe to be correct. FTA reviews these rates for reasonableness. 

Cell: E24 
Comment: For past years, enter the actual dollars spent in each year. The dollars will inflate when converted to the current base year. 

Cell: E33 
Comment: Enter Finance Charges on this line. 
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A 

1 ANNUALIZED COST-BUILD ALTERNATIVE 
2 City and County of Honolulu 
3 Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 
4 Application for P.E. 
5 

6 
7 10 GUIDEWAY & TRACK ELEMENTS (route miles) 
8 10.01 
9 10.02 
10 10.03 
11 10.04 
12 10.05 
13 10.06 
14 10.07 
15 10.08 
16 10.09 
17 10.10 
18 10.11 
19 10.12 
20 10.13 

21 20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 
22 20.01 
23 20.02 
24 20.03 
25 20.04 
26 20.05 
27 20.06 
28 20.07 

29 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 
30 30.01 
31 30.02 
32 30.03 
33 30.04 
34 30.05 

35 40 SITEWORK & SPECIAL CONDITIONS 
36 40.01 
37 40.02 
38 40.03 
39 40.04 
40 40.05 
41 40.06 
42 40.07 
43 40.08 

44 50 SYSTEMS 
45 50.01 
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B _I C D E F G H 

1 

2 

3 

4 
5 

6 

Quantity Total Base Year 
Dollars 
(X000) 

Cat. 80 
Prof. Svc. spread 

proportionally 
over 

Cats. 10  -  50 
(X000) 

Spread 
Cat. 90 Unalloc. 

Cont. according to 
perceived risks 

(X000) 

Revised Total 
Base Year Dollars 

(X000) 

Years of Useful 

Life 

7 20.48 1,408,728 369,758 110,000 1,888,486 
8 Guideway: At-grade exclusive right-of-way 0.00 0 0 0 125 
9 Guideway: At-grade semi-exclusive (allows cross-traffic) 0.00 0 0 0 30 
10 Guideway: At-grade in mixed traffic 0.00 0 0 0 20 
11 Guideway: Aerial structure 20.14 1,235,582 324,311 110,000 1,669,894 80 
12 Guideway: Built-up fill 0.00 0 0 0 80 
13 Guideway: Underground cut & cover 0.00 0 0 0 125 
14 Guideway: Underground tunnel 0.00 0 0 0 125 
15 Guideway: Retained cut or fill 0.34 6,909 1,813 8,722 125 
16 Track: 	Direct fixation 154,162 40,464 194,625 30 
17 Track: Embedded 0 0 0 20 
18 Track: 	Ballasted 0 0 0 35 
19 Track: Special (switches, turnouts) 12,075 3,169 15,245 30 
20 Track: Vibration and noise dampening 0 0 0 30 

21 21 305,630 80,221 21,000 406,851 
22 At-grade station, stop, shelter, mall, terminal, platform 0 0 0 0 70 
23 Aerial station, stop, shelter, mall, terminal, platform 21 232,836 61,114 21,000 314,950 70 
24 Underground station, stop, shelter, mall, terminal, platform 0 0 0 0 125 
25 Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 0 0 0 0 70 
26 Joint development 0 0 0 70 
27 Automobile parking multi-story structure 0 0 0 50 
28 Elevators, escalators 72,795 19,107 91,902 30 

29 121,600 31,917 10,000 163,517 
30 Administration Building: Office, sales, storage, revenue counting 20,831 5,468 26,299 50 
31 Light Maintenance Facility 0 0 0 50 
32 Heavy Maintenance Facility 100,769 26,449 10,000 137,218 50 
33 Storage or Maintenance of Way Building 0 0 0 50 
34 Yard and Yard Track 0 0 0 80 

35 757,256 198,762 12,620 968,639 
36 Demolition, Clearing, Earthwork 34,600 9,082 43,682 125 
37 Site Utilities, Utility Relocation 447,848 117,550 565,398 125 
38 Haz. mat'', contam'd soil removal/mitigation, ground water treatments 13,687 3,593 6,620 23,900 125 
39 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 13,278 3,485 6,000 22,763 125 
40 Site structures including retaining walls, sound walls 0 0 0 80 
41 Pedestrian  /  bike access and accommodation, landscaping 0 0 0 20 
42 Automobile, bus, van accessways including roads, parking lots 247,843 65,053 312,896 20 
43 Temporary Facilities and other indirect costs during construction 0 0 0 100 

44 254,163 66,712 0 320,875 
45 Train control and signals 43,262 11,355 54,618 30 
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I _I J 

1 
(Rev.11, May 2, 2008) 

2 Today's Date 8/11/09 
3 Yr of Base Year $ FY 2009 
4 Yr of Revenue Ops FY 2019 
5 

6 

Annualization Factor 
(based on 7% rate) 
[.07/1 - (1.07)^-no. 

yrs] 

Annualized Cost 
(X000) 

7 134,940 
8 0.0700 0 
9 0.0806 0 
10 0.0944 0 
11 0.0703 117,416 
12 0.0703 0 
13 0.0700 0 
14 0.0700 0 
15 0.0700 611 
16 0.0806 15,684 
17 0.0944 0 
18 0.0772 0 
19 0.0806 1,229 
20 0.0806 0 

21 29,648 
22 0.0706 0 
23 0.0706 22,242 
24 0.0700 0 
25 0.0706 0 
26 0.0706 0 
27 0.0725 0 
28 0.0806 7,406 

29 11,848 
30 0.0725 1,906 
31 0.0725 0 
32 0.0725 9,943 
33 0.0725 0 
34 0.0703 0 

35 75,447 
36 0.0700 3,058 
37 0.0700 39,586 
38 0.0700 1,673 
39 0.0700 1,594 
40 0.0703 0 
41 0.0944 0 
42 0.0944 29,535 
43 0.0701 0 

44 25,809 
45 0.0806 4,401 
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_I A 
46 50.02 
47 50.03 
48 50.04 
49 50.05 
50 50.06 
51 50.07 

52 Construction Subtotal (10 -50) 

53 60 ROW, LAND, EXISTING IMPROVEMENTS 
54 60.01 
55 60.02 

56 70 VEHICLES (number) 
57 70.01 
58 70.02 
59 70.03 
60 70.04 
61 70.05 
62 70.06 
63 70.07 

64 80 PROFESSIONAL SERVICES (applies to Cats. 10 -50) 
65 80.01 
66 80.02 
67 80.03 
68 80.04 
69 80.05 
70 80.06 
71 80.07 
72 80.08 

73 Subtotal (10 -80) 

74 90 UNALLOCATED CONTINGENCY 

75 Subtotal (10 -90) 

76 

77 

78 TOTAL 
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B C D E F G H 
46 Traffic signals and crossing protection 30,281 7,948 38,230 30 
47 Traction power supply: substations 52,487 13,777 66,264 50 
48 Traction power distribution: catenary and third rail 85,597 22,467 108,064 30 
49 Communications 26,013 6,828 32,841 20 
50 Fare collection system and equipment 5,452 1,431 6,883 25 
51 Central Control 11,070 2,906 13,975 30 

52 2,847,377 747,370 153,620 3,748,367 

53 128,452 0 128,452 
54 Purchase or lease of real estate 124,897 124,897 125 
55 Relocation of existing households and businesses 3,555 3,555 125 

56 673 788,860 0 788,860 
57 Light Rail 0 0 0 25 
58 Heavy Rail 85 340,714 340,714 25 
59 Commuter Rail 0 0 0 25 
60 Bus 588 407,880 407,880 12 
61 Other 0 0 0 12 
62 Non-revenue vehicles 0 6,195 6,195 12 
63 Spare parts 0 34,071 34,071 12 

64 747,370 
65 Preliminary Engineering 22 , 488 
66 Final Design 125 , 836 
67 Project Management for Design and Construction 123 , 668 
68 Construction Administration & Management 279 , 635 
69 Professional Liability and other Non-Construction Insurance 41 , 945 
70 Legal; Permits; Review Fees by other agencies, cities, etc. 41 , 945 
71 Surveys, Testing, Investigation, Inspection 13 , 982 
72 Start up 97,872 

73 4,512,059 
74 153,620 
75 4,665,679 747,370 153,620 4,665,679 
76 Bus Maintenance Base 25,637 0 25,637 50 

77 Transit Centers 10,300 0 10,300 70 

78 4,701,616 153,620 4,701,616 
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I _I J 
46 0.0806 3,081 
47 0.0725 4,801 
48 0.0806 8,709 
49 0.0944 3,100 
50 0.0858 591 
51 0.0806 1,126 

52 277,692 
53 8,994 
54 0.0700 8,745 
55 0.0700 249 

56 85,659 
57 0.0858 0 
58 0.0858 29,237 
59 0.0858 0 
60 0.1259 51,353 
61 0.1259 0 
62 0.1259 780 
63 0.1259 4,290 

64 
65 
66 
67 
68 
69 
70 
71 
72 

73 

74 

75 372,344 
76 0.0725 1,858 
77 0.0706 727 

78 374,929 
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Cell: H60 
Comment: The range for buses is 12 to 18 years. Provide supporting documentation for an estimated useful life of more than 12 years. 

Cell: E75 
Comment: E75 and F75 are double-checks 

Cell: B77 
Comment: Additional project components may be required to be included in the Annualized Cost. Insert vehicle additions in Cat. 70. Insert any other item in Lines 76 and 77; insert useful life and annualization 

factor as well. 
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A _I 

1 MAIN WORKSHEET-BASELINE ALTERNATIVE 
2 City and County of Honolulu 
3 Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 
4 Application for P.E. 
5 

6 
7 10 GUIDEWAY & TRACK  ELEMENTS  (route miles) 
8 10.01 
9 10.02 
10 10.03 
11 10.04 
12 10.05 
13 10.06 
14 10.07 
15 10.08 
16 10.09 
17 10.10 
18 10.11 
19 10.12 
20 10.13 

21 20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 
22 20.01 
23 20.02 
24 20.03 
25 20.04 
26 20.05 
27 20.06 
28 20.07 

29 30 SUPPORT FACILITIES: YARDS, SHOPS,  ADMIN.  BLDGS 
30 30.01 
31 30.02 
32 30.03 
33 30.04 
34 30.05 

35 40 SITEWORK & SPECIAL CONDITIONS 
36 40.01 
37 40.02 
38 40.03 
39 40.04 
40 40.05 
41 40.06 
42 40.07 
43 40.08 

44 50  SYSTEMS 
45 50.01 
46 50.02 
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B _I C D E F G H I 

1 

2 Today's Date 

3 Yr of Base Year  $ 

4 Yr  of Revenue Ops 

5 

6 

Quantity Base Year 
Dollars  w/o 

Contingency 
(X000) 

Base Year Dollars 
Allocated 

Contingency 
(X000) 

Base Year 
Dollars 
TOTAL 
(X000) 

Base Year 
Dollars Unit Cost 

(X000) 

Base Year Dollars 
Percentage 

of 
Construction 

Cost 

Base Year 
Dollars 

Percentage 
of 

Total 
Project Cost 

7 0.00 0 0 0 0% 0% 
8 Guideway: At-grade exclusive right-of-way 0 
9 Guideway: At-grade semi-exclusive (allows cross-traffic) 0 
10 Guideway: At-grade in mixed traffic 0 
11 Guideway: Aerial structure 0 
12 Guideway: Built-up fill 0 
13 Guideway: Underground cut & cover 0 
14 Guideway: Underground tunnel 0 
15 Guideway: Retained cut or fill 0 
16 Track: 	Direct fixation 0 
17 Track: Embedded 0 
18 Track: 	Ballasted 0 
19 Track: Special (switches, turnouts) 0 
20 Track: Vibration and noise dampening 0 

21 2 0 0 10,300 $ 	5,150 15% 2% 
22 At-grade station, stop, shelter, mall, terminal, platform 0 
23 Aerial station, stop, shelter, mall, terminal, platform 0 
24 Underground station, stop, shelter, mall, terminal, platform 0 
25 Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 2 10,300 $ 	 5,150 
26 Joint development 0 
27 Automobile parking multi-story structure 0 
28 Elevators, escalators 0 

29 0 0 35,041 51% 6% 
30 Administration Building: Office, sales, storage, revenue counting 0 
31 Light Maintenance Facility 35,041 
32 Heavy Maintenance Facility 0 
33 Storage or Maintenance of Way Building 0 
34 Yard and Yard Track 0 

35 0 0 22,795 33% 4% 
36 Demolition, Clearing, Earthwork 0 
37 Site Utilities, Utility Relocation 0 
38 Haz. mat'', contam'd soil removal/mitigation, ground water treatments 0 
39 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 0 
40 Site structures including retaining walls, sound walls 0 
41 Pedestrian  /  bike access and accommodation, landscaping 0 
42 Automobile, bus, van accessways including roads, parking lots 22,795 
43 Temporary Facilities and other indirect costs during construction 0 

44 0 0 0 0% 0% 
45 Train control and signals 0 
46 Traffic signals and crossing protection 0 
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J _I 

1 
(Rev.11, May 2, 2008) 

2 8/11/09 
3 FY  2009 

4 FY 2019 

5 
Baseline Alternative Cost 

Parameters (X000) see 
New Starts Reporting Instructions 

for additional info 

6 

7 
8 
9 1082/route mile 
10 1082/route mile 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 

21 
22 216/station 
23 
24 
25 
26 
27 
28 

29 
30 
31 
32 
33 
34 

35 
36 
37 
38 
39 
40 
41 
42 5.4/on-grade space 
43 

44 
45 
46 27/intersection 
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_I A 
47 50.03 
48 50.04 
49 50.05 
50 50.06 
51 50.07 

52 Construction Subtotal (10 -50) 
53 60 ROW, LAND, EXISTING IMPROVEMENTS 
54 60.01 
55 60.02 

56 70 VEHICLES (number) 
57 70.01 
58 70.02 
59 70.03 
60 70.04 
61 70.05 
62 70.06 
63 70.07 

64 80 PROFESSIONAL SERVICES (applies to Cats. 10 -50) 
65 80.01 
66 80.02 
67 80.03 
68 80.04 
69 80.05 
70 80.06 
71 80.07 
72 80.08 

73 Subtotal (10 -80) 
74 90 UNALLOCATED CONTINGENCY 
75 Subtotal (10 -90) 
76 100 FINANCE CHARGES 
77 Total Project Cost (10  -  100) 
78 Total Base Year Cost per Mile Not Including Vehicles (X000) 

79 Allocated Contingency as % of Base Yr Dollars w/o Cont. 
80 Unallocated Contingency as % of Base Yr Dollars w/o Contingency 

81 Total Contingency as % of Base Yr Dollars w/o Contingency 

82 Unallocated Contingency as % of Subtotal (10 - 80) 
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B C D E F G H I 
47 Traction power supply: substations 0 
48 Traction power distribution: catenary and third rail 0 
49 Communications 0 
50 Fare collection system and equipment 0 
51 Central Control 0 

52 0 0 68,136 100% 12% 
53 0 0 0 0% 
54 Purchase or lease of real estate 0 
55 Relocation of existing households and businesses 0 

56 703 0 0 503,500 $ 	 716 88% 
57 Light Rail 0 
58 Heavy Rail 0 
59 Commuter Rail 0 
60 Bus 703 503,500 $ 	 716 
61 Other 0 
62 Non-revenue vehicles 0 
63 Spare parts 0 

64 0 0 0 0% 0% 
65 Preliminary Engineering 0 
66 Final Design 0 
67 Project Management for Design and Construction 0 
68 Construction Administration & Management 0 
69 Professional Liability and other Non-Construction Insurance 0 
70 Legal; Permits; Review Fees by other agencies, cities, etc. 0 
71 Surveys, Testing, Investigation, Inspection 0 
72 Start up 0 

73 0 0 571,636 100% 
74 0% 
75 571,636 100% 
76 NA 

77 571,636 100% 
78 
79 
80 
81 
82 
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J _I 
47 
48 
49 13/bus and 13/sign 
50 10.8/bus 
51 16.2-27/bus 

52 

53 
54 
55 

56 
57 
58 
59 
60 433 conventional or 
61 703 articulated bus 
62 
63 

64 
65 
66 
67 
68 
69 
70 
71 
72 

73 

74 

75 

76 

77 

78 
79 

80 

81 

82 
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Cell: J9 
Comment: April 25, 2008: Please note that these cost parameters have been increased by 4% from the 2007 costs. They include allocated contingency as before. 
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A _I 

1 ANNUALIZED COST-BASELINE ALTERNATIVE 
2 City and County of Honolulu 
3 Honolulu Rail Transit Project, East Kapolei to Ala Moana Center via Airport 
4 Application for P.E. 
5 

6 
7 10 GUIDEWAY & TRACK ELEMENTS (route miles) 
8 10.01 
9 10.02 
10 10.03 
11 10.04 
12 10.05 
13 10.06 
14 10.07 
15 10.08 
16 10.09 
17 10.10 
18 10.11 
19 10.12 
20 10.13 

21 20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 
22 20.01 
23 20.02 
24 20.03 
25 20.04 
26 20.05 
27 20.06 
28 20.07 

29 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 
30 30.01 
31 30.02 
32 30.03 
33 30.04 
34 30.05 

35 40 SITEWORK & SPECIAL CONDITIONS 
36 40.01 
37 40.02 
38 40.03 
39 40.04 
40 40.05 
41 40.06 
42 40.07 
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B _I C D E F G H 

1 

2 

3 

4 
5 

6 

Quantity Total Base Year 
Dollars 
(X000) 

Cat. 80 
Prof. Svc. spread 

proportionally 
over 

Cats. 10  -  50 
(X000) 

Spread 
Cat. 90 Unalloc. 

Cont. according to 
perceived risks 

(X000) 

Revised Total 
Base Year Dollars 

(X000) 

Years of Useful 

Life 

7 0.00 0 0 0 0 
8 Guideway: At-grade exclusive right-of-way 0.00 0 0 0 125 
9 Guideway: At-grade semi-exclusive (allows cross-traffic) 0.00 0 0 0 30 
10 Guideway: At-grade in mixed traffic 0.00 0 0 0 20 
11 Guideway: Aerial structure 0.00 0 0 0 80 
12 Guideway: Built-up fill 0.00 0 0 0 80 
13 Guideway: Underground cut & cover 0.00 0 0 0 125 
14 Guideway: Underground tunnel 0.00 0 0 0 125 
15 Guideway: Retained cut or fill 0.00 0 0 0 125 
16 Track: 	Direct fixation 0 0 0 30 
17 Track: Embedded 0 0 0 20 
18 Track: 	Ballasted 0 0 0 35 
19 Track: Special (switches, turnouts) 0 0 0 30 
20 Track: Vibration and noise dampening 0 0 0 30 

21 2 10,300 0 0 10,300 
22 At-grade station, stop, shelter, mall, terminal, platform 0 0 0 0 70 
23 Aerial station, stop, shelter, mall, terminal, platform 0 0 0 0 70 
24 Underground station, stop, shelter, mall, terminal, platform 0 0 0 0 125 
25 Other stations, landings, terminals: 	Intermodal, ferry, trolley, etc. 2 10,300 0 10,300 70 
26 Joint development 0 0 0 70 
27 Automobile parking multi-story structure 0 0 0 50 
28 Elevators, escalators 0 0 0 30 

29 35,041 0 0 35,041 
30 Administration Building: Office, sales, storage, revenue counting 0 0 0 50 
31 Light Maintenance Facility 35,041 0 35,041 50 
32 Heavy Maintenance Facility 0 0 0 50 
33 Storage or Maintenance of Way Building 0 0 0 50 
34 Yard and Yard Track 0 0 0 80 

35 22,131 0 0 22,131 
36 Demolition, Clearing, Earthwork 0 0 0 125 
37 Site Utilities, Utility Relocation 0 0 0 125 
38 Haz. mat'', contam'd soil removal/mitigation, ground water treatments 0 0 0 125 
39 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 0 0 0 125 
40 Site structures including retaining walls, sound walls 0 0 0 80 
41 Pedestrian  /  bike access and accommodation, landscaping 0 0 0 20 
42 Automobile, bus, van accessways including roads, parking lots 22,131 0 22,131 20 
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I J 

1 
(Rev.11,  May 2,2008) 

2 Today's Date 8/11/09 
3 Yr of Base Year $ FY 2009 

4 Yr of Revenue Ops FY 2019 

5 

6 

Annualization Factor 
(based on 7% rate) 
[.07/1  -  (1.07)^-no. 

yrs] 

Annualized Cost 
(X000) 

7 0 
8 0.0700 0 
• 0.0806 0 

10 0.0944 0 

ElI 0.0703 0 
12 0.0703 0 
13 0.0700 0 
14 0.0700 0 
15 0.0700 0 
16 0.0806 0 
17 0.0944 0 
18 0.0772 0 
19 0.0806 0 
20 0.0806 0 

21 727 
22 0.0706 0 
23 0.0706 0 
24 0.0700 0 
25 0.0706 727 
26 0.0706 0 
27 0.0725 0 
28 0.0806 0 

29 2,539 
30 0.0725 0 
31 0.0725 2,539 
32 0.0725 0 
33 0.0725 0 
34 0.0703 0 

35 2,089 
36 0.0700 0 
37 0.0700 0 
38 0.0700 0 

• 0.0700 0 
40 0.0703 0 
41 0.0944 0 
42 0.0944 2,089 
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_I A 
43 40.08 

44 50 SYSTEMS 
45 50.01 
46 50.02 
47 50.03 
48 50.04 
49 50.05 
50 50.06 
51 50.07 

52 Construction Subtotal (10 -50) 

53 60 ROW, LAND, EXISTING IMPROVEMENTS 
54 60.01 
55 60.02 

56 70 VEHICLES (number) 
57 70.01 
58 70.02 
59 70.03 
60 70.04 
61 70.05 
62 70.06 
63 70.07 

64 80 PROFESSIONAL SERVICES (applies to Cats. 10 -50) 
65 80.01 
66 80.02 
67 80.03 
68 80.04 
69 80.05 
70 80.06 
71 80.07 
72 80.08 

73 Subtotal (10 -80) 

74 90 UNALLOCATED CONTINGENCY 

75 Subtotal (10 -90) 

AR00152599 



B _I C D E F G H 
43 Temporary Facilities and other indirect costs during construction 0 0 0 100 

44 0 0 0 0 
45 Train control and signals 0 0 0 30 
46 Traffic signals and crossing protection 0 0 0 30 
47 Traction power supply: substations 0 0 0 50 
48 Traction power distribution: catenary and third rail 0 0 0 30 
49 Communications 0 0 0 20 
50 Fare collection system and equipment 0 0 0 25 
51 Central Control 0 0 0 30 

52 67,472 0 0 67,472 

53 0 0 0 
54 Purchase or lease of real estate 0 0 125 
55 Relocation of existing households and businesses 0 0 125 

56 703 503,500 0 503,500 
57 Light Rail 0 0 0 25 
58 Heavy Rail 0 0 0 25 
59 Commuter Rail 0 0 0 25 
60 Bus 703 503,500 503,500 12 
61 Other 0 0 0 12 
62 Non-revenue vehicles 0 0 0 12 
63 Spare parts 0 0 0 12 

64 0 
65 Preliminary Engineering 0 
66 Final Design 0 
67 Project Management for Design and Construction 0 
68 Construction Administration & Management 0 
69 Professional Liability and other Non-Construction Insurance 0 
70 Legal; Permits; Review Fees by other agencies, cities, etc. 0 
71 Surveys, Testing, Investigation, Inspection 0 
72 Start up 0 
73 570,972 
74 0 

75 570,972 0 0 570,972 

AR00152600 



I _I J 
43 0.0701 0 

44 0 
45 0.0806 0 
46 0.0806 0 
47 0.0725 0 
48 0.0806 0 
49 0.0944 0 
50 0.0858 0 
51 0.0806 0 

52 5,355 
53 0 
54 0.0700 0 
55 0.0700 0 

56 63,392 
57 0.0858 0 
58 0.0858 0 
59 0.0858 0 
60 0.1259 63,392 
61 0.1259 0 
62 0.1259 0 
63 0.1259 0 

64 
65 
66 
67 
68 
69 
70 
71 
72 

73 

74 

75 68,747 

AR00152601 



Cell: H60 
Comment: The range for buses is 12 to 18 years. Provide supporting documentation for an estimated useful life of more than 12 years. 

Cell: E75 
Comment: E75 and F75 are double-checks. 

AR00152602 


